Minutes of Meeting Register

Oct 14, 2026 · @HAREEM

Meeting Register

Eleven meetings cover the journey from first conversation to project close, and each has its own minutes below. These minutes are illustrative samples prepared from the proposed program timeline, so that the format and discipline of record keeping are clear. People appear by role, and all figures are illustrative, not real results.

No.	Date	Meeting	Mode	Program stage
1	Thu 29 Oct 2026	Discovery call	Phone	Before the project
2	Thu 5 Nov 2026	Proposal walkthrough	In person	Before the project
3	Fri 20 Nov 2026	Costing and agreement	In person	Before the project
4	Tue 1 Dec 2026	Project kickoff	In person	Month 1
5	Tue 29 Dec 2026	Month 1 review	Online	Month 1
6	Tue 26 Jan 2027	Month 2 progress meeting	In person	Month 2
7	Tue 2 Feb 2027	Ramadan planning	Online	Month 3
8	Tue 30 Mar 2027	Month 4 midpoint review	In person	Month 4
9	Tue 27 Apr 2027	Month 5 review	Online	Month 5
10	Tue 25 May 2027	Final impact review	In person	Month 6
11	Fri 28 May 2027	Close out and expansion	In person	Month 6

MOM 1: Discovery Call

Detail	Information
Date and time	Thursday 29 October 2026, 10:00 AM to 10:20 AM
Mode	Phone call

Detail	Information
Attendees	Head of HR; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: priorities, audience, measurement, privacy, next steps.

Discussion

- Employees report tiredness after lunch, especially on long shifts.
- The program is for employees only and starts with a pilot cohort.
- Leadership wants numbers it can present, not only feedback forms.
- Participation must be voluntary, and HR should see group results only.

Decisions

- Hareem Fatima will prepare a bid and a full proposal for a 6 month hybrid program.
- A proposal walkthrough will be held on 5 November.

Action items

Action	Owner	Due
Send the bidding email	Hareem Fatima	2 Nov 2026
Send the proposal and cover letter	Hareem Fatima	4 Nov 2026
Share department headcount and shift patterns	Head of HR	3 Nov 2026

MOM 2: Proposal Walkthrough

Detail	Information
Date and time	Thursday 5 November 2026, 11:00 AM to 12:00 PM
Mode	In person, HR office
Attendees	Head of HR; HR Manager, Learning and Development; Finance contact; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: objectives and targets, hybrid design, timeline, costing, risks.

Discussion

- The targets were accepted as proposed and will be confirmed against the baseline in Month 1.
- A pilot cohort of about 60 participants per masterclass is suitable.
- Finance asked for clearer cost detail and the payment schedule.
- Ramadan planning was welcomed, with a dedicated session in Month 3.

Decisions

- HR will give a written decision by 13 November 2026.
- Hareem Fatima will send a costing note to answer Finance questions.

Action items

Action	Owner	Due
Send costing details by email	Hareem Fatima	9 Nov 2026
Review the costing note	Finance contact	11 Nov 2026
Confirm the decision in writing	Head of HR	13 Nov 2026

MOM 3: Costing and Agreement

Detail	Information
Date and time	Friday 20 November 2026, 3:00 PM to 3:45 PM
Mode	In person, HR office
Attendees	Head of HR; HR Manager, Learning and Development; Finance contact; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: confirm fee and milestones, agreement terms, kickoff date.

Discussion

- Written approval was received on 13 November, within the proposal validity.

- The fee is fixed at PKR 380,000, excluding applicable taxes.
- Payment will be four milestones of PKR 95,000: on agreement, end of Month 2, end of Month 4 and on the final report.
- Extra sessions will only be added with written approval from HR.

Decisions

- The agreement is signed and the program starts on 1 December 2026.
- The HR Manager for Learning and Development is the program coordinator.

Action items

Action	Owner	Due
Process the first milestone of PKR 95,000	Finance contact	27 Nov 2026
Send the kickoff invitation	Hareem Fatima	23 Nov 2026
Share the cohort list by department	HR Manager	30 Nov 2026

MOM 4: Project Kickoff

Detail	Information
Date and time	Tuesday 1 December 2026, 10:30 AM to 11:30 AM
Mode	In person, training room
Attendees	Head of HR; HR Manager, Learning and Development; Operations Administrator; Finance contact; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: roles, pilot cohort, baseline survey, Masterclass 1, WhatsApp groups and reporting.

Discussion

- Roles were agreed, with one named point of contact on each side.
- The pilot cohort will be drawn from nominated departments, about 60 participants.
- Participation is voluntary, and individual responses stay with Hareem Fatima.

- Two WhatsApp groups will be created: coordination and participants.

Decisions

- Baseline survey from 7 to 11 December 2026.
- Masterclass 1 on Tuesday 15 December 2026 at 2:00 PM in the training room.
- Monthly dashboards will be shared before each progress meeting.

Action items

Action	Owner	Due
Share the survey link and employee message	Hareem Fatima	3 Dec 2026
Circulate the survey to the cohort	HR Manager	3 Dec 2026
Book the training room for 15 December	Operations Administrator	4 Dec 2026
Send the full minutes by email	Hareem Fatima	1 Dec 2026

MOM 5: Month 1 Review

Detail	Information
Date and time	Tuesday 29 December 2026, 3:00 PM to 3:45 PM
Mode	Online
Attendees	Head of HR; HR Manager, Learning and Development; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: baseline findings, Masterclass 1 feedback, issues, Month 2 plan.

Discussion (illustrative figures)

- Baseline survey: 52 of 60 cohort members responded, a response rate of 87%.
- Baseline averages: afternoon energy 5.2 out of 10 and post lunch focus 5.4 out of 10.
- Masterclass 1 attendance was 54 of 60 (90%), with satisfaction of 4.5 out of 5.
- A shift handover clash affected about ten staff, who received a written summary and joined the daily log.

Decisions

- Baseline averages become the reference for all targets.
- Masterclass 2 will be on Tuesday 19 January 2027, with a repeat session considered if clashes recur.

Action items

Action	Owner	Due
Send the Month 2 dashboard	Hareem Fatima	25 Jan 2027
Confirm the room for 19 January	Operations Administrator	8 Jan 2027
Remind the cohort about daily logs	HR Manager	Weekly

MOM 6: Month 2 Progress Meeting

Detail	Information
Date and time	Tuesday 26 January 2027, 3:00 PM to 3:30 PM
Mode	In person, HR office
Attendees	Head of HR; HR Manager, Learning and Development; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: Month 2 dashboard, attendance and feedback, tracking participation, Ramadan plan.

Discussion (illustrative figures)

- Afternoon energy average rose from 5.2 to 5.8 out of 10.
- Masterclass 2 attendance was 51 of 60 (85%).
- 58% of active participants logged on 4 or more days a week, against a target of 60%.
- Ramadan is expected to begin in early February, so Masterclass 3 should come first.

Decisions

- Masterclass 3 will be held on Thursday 4 February 2027, before Ramadan.

- Reminders at 3:00 PM will be offered to participants who skip logs.
- The second milestone invoice of PKR 95,000 will be sent on 1 February.

Action items

Action	Owner	Due
Prepare the Ramadan energy guide	Hareem Fatima	3 Feb 2027
Book the room for 4 February	Operations Administrator	28 Jan 2027
Send the second milestone invoice	Hareem Fatima	1 Feb 2027

MOM 7: Ramadan Planning

Detail	Information
Date and time	Tuesday 2 February 2027, 11:00 AM to 11:40 AM
Mode	Online
Attendees	HR Manager, Learning and Development; Operations Administrator; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: Masterclass 3 content, tracking during Ramadan, timings, communication.

Discussion

- Masterclass 3 will cover sehri and iftar planning, hydration and energy through the fasting day.
- The daily log will ask about sehri and iftar instead of lunch during Ramadan.
- Working hours may change, so session times will follow the HR announcement.
- Weekly tips will be posted after iftar so more people see them.

Decisions

- Masterclass 3 goes ahead on 4 February at 2:00 PM.
- Weekly tips will be posted at 7:30 PM during Ramadan.
- The start of Ramadan will follow the official moon sighting.

Action items

Action	Owner	Due
Update the tracking form for Ramadan	Hareem Fatima	5 Feb 2027
Share any change in working hours	HR Manager	5 Feb 2027
Announce Masterclass 3 to the cohort	HR Manager	3 Feb 2027

MOM 8: Month 4 Midpoint Review

Detail	Information
Date and time	Tuesday 30 March 2027, 3:00 PM to 4:00 PM
Mode	In person, HR office
Attendees	Head of HR; HR Manager, Learning and Development; Operations Administrator; Finance contact; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: pulse survey, targets against baseline, adjustments, invoice milestone.

Discussion (illustrative figures)

- Pulse survey: afternoon energy 6.5 out of 10, up from a baseline of 5.2.
- Masterclass 4 attendance was 52 of 60 (87%), and 66% of active participants logged on 4 or more days a week.
- Participation held steady through Ramadan and Eid.
- Employees asked for help choosing lighter options in the cafeteria.

Decisions

- Targets remain on track, so the plan continues unchanged.
- Hareem Fatima will prepare a one page cafeteria choice guide, and HR will raise it with the cafeteria operator. Cafeteria contracts are outside the program scope.
- The third milestone of PKR 95,000 falls due at the end of Month 4.

Action items

Action	Owner	Due
Prepare the cafeteria choice guide	Hareem Fatima	9 Apr 2027
Discuss the guide with the cafeteria operator	HR Manager	23 Apr 2027
Process the third milestone	Finance contact	15 Apr 2027

MOM 9: Month 5 Review

Detail	Information
Date and time	Tuesday 27 April 2027, 2:30 PM to 3:15 PM
Mode	Online
Attendees	Head of HR; HR Manager, Learning and Development; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: progress, personal energy plans, endline survey, Masterclass 6 and closing plan.

Discussion (illustrative figures)

- Afternoon energy average reached 6.9 out of 10.
- Masterclass 5 attendance was 51 of 60 (85%), and logging on 4 or more days a week reached 70%.
- Personal energy plans were introduced, and the most active teams were recognised.
- The endline survey must avoid the Eid holidays in mid May.

Decisions

- Masterclass 6 will be held on Thursday 13 May 2027.
- The endline survey will run from 14 to 20 May 2027, adjusted for the Eid holidays.
- The final impact review will be on Tuesday 25 May 2027.

Action items

Action	Owner	Due
Prepare the endline survey	Hareem Fatima	7 May 2027
Book the room for 13 May	Operations Administrator	30 Apr 2027
Send the endline survey to the cohort	HR Manager	14 May 2027

MOM 10: Final Impact Review

Detail	Information
Date and time	Tuesday 25 May 2027, 11:00 AM to 12:00 PM
Mode	In person, HR office
Attendees	Head of HR; HR Manager, Learning and Development; Finance contact; senior leadership representative; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: endline results against baseline, targets, lessons, final report and payment.

Discussion (illustrative figures)

- Afternoon energy rose from 5.2 to 7.2 out of 10, an improvement of 38%, against a target of 30%.
- Post lunch focus rose from 5.4 to 7.0 out of 10, an improvement of 30%, against a target of 25%.
- Logging on 4 or more days a week reached 72% against a target of 60%, and average masterclass attendance was 87.5%.
- The absenteeism data held by HR was too limited to draw conclusions, and this was stated openly in the report.

Decisions

- The final impact report is accepted.
- HR will share a summary with senior leadership.
- The final milestone of PKR 95,000 is due on delivery of the report.

Action items

Action	Owner	Due
Share the summary with leadership	Head of HR	4 Jun 2027
Process the final milestone	Finance contact	8 Jun 2027
Send a feedback form	Hareem Fatima	1 Jun 2027

MOM 11: Close Out and Expansion

Detail	Information
Date and time	Friday 28 May 2027, 10:00 AM to 10:45 AM
Mode	In person, HR office
Attendees	Head of HR; HR Manager, Learning and Development; Hareem Fatima
Minutes by	Hareem Fatima

Agenda: lessons learned, sustaining results, expansion options, close out tasks.

Discussion

- What worked: short sessions, the daily log and the Ramadan adaptation.
- What to improve: earlier planning around shift handovers and a clearer link to cafeteria choices.
- Options after the pilot: a second cohort, other sites, or a quarterly refresher masterclass.

Decisions

- Hareem Fatima will send a scale up option with costing for HR to review.
- The WhatsApp groups will be exported and archived 30 days after close, on 27 June 2027.
- Participants will receive a thank you message and a short feedback form.

Action items

Action	Owner	Due
Send the expansion option with costing	Hareem Fatima	4 Jun 2027
Review the expansion option	Head of HR	18 Jun 2027
Archive the WhatsApp groups	Hareem Fatima	27 Jun 2027